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1)  Submit concept to agency
management
2)  Submit concept to Product
Manager for tracking

Agency management approves
concept for further research

3)  Assess business purpose /
benefits (users, other stakeholders)
4)  OT provides initial sizing estimates
and other costs
5)  Develop Business Decision Report

6)  AgencyTechnology Project
Review Committee reviews
completed BDR and makes
recommendation to Agency Director

7) Agency Director does final review
and makes determination whether to
continue.

Typical Project Sizings
Small/Med. Projects < 1000  hours
Large projects > 1000 hours

8)  Standard Office of Technology
Project Life Cycle activities begin

TPRC or DHSRC Approval allows
concept to be chartered as an
approved project and allows
development to begin.

NOTE:
DHSRC=Department of Human
Services Review Committee
TPRC=Agency Technology Project
Review Committee
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